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Drg No. Drawing Title Paper Scale

(00) Site Plans/ Temporary Works

1398 (00) 01 Site Location and Site Plans as Existing and Proposed A3(L) 1:1250/ 1:200 /

1398 (00) 02 Main Contractor's Working Areas and Temporary Works A1(L) 1:100 /

(10) Plans as Existing and Proposed

1398 (10) 01 Floor Plans as Existing A1(L) 1:50 /

1398 (10) 02 Floor Plans as Proposed A1(L) 1:50 /

(13) Reflected Ceiling Plans

1398 (13) 01 Reflected Ceiling Plans as Proposed A1(L) 1:50 /

(20) Elevations as Existing and Proposed

1398 (20) 01 Elevations as Existing A1(L) 1:50 /

1398 (20) 02 Elevations as Proposed (Sheet 1 of 2) A1(L) 1:50 /

1398 (20) 03 Elevations as Proposed (Sheet 2 of 2) A1(L) 1:50 /

(22) Internal Elevations

1398 (22) 01 Internal Repair Elevations - Ground Floor A1(L) 1:25 /

1398 (22) 02 Internal Repair Elevations - First Floor A1(L) 1:25 /

1398 (22) 03 Internal Repair Elevations - Second Floor A1(L) 1:25 /

(30) Sections as Existing and Proposed

1398 (30) 01 Sections as Existing A1(P) 1:25 /

1398 (30) 02 Sections as Proposed A1(P) 1:25 /

1398 (30) 03 Lead Stepped Gutter Sections as Existing and Proposed A1(L) 1:25 /

(40) Details as Proposed

1398 (40) 01 Ground Floor Level Details as Proposed A1(L) 1:5 /

1398 (40) 02 First Floor Level Details as Proposed A1(L) 1:5 /

1398 (40) 03 Second Floor Level Details as Proposed A1(L) 1:5 /

1398 (40) 04 Roof Level Details as Proposed A1(L) 1:5 /

(50) Schedules and Component Drawings

1398 (50) 01 Internal and External Windows, Doors and Hatches Schedule A1(L) 1:20 /

1398 (50) 02 Internal Stair Handrail Schedule A1(L) 1:20 /

1398 (50) 03 Internal Joinery Schedule A1(L) 1:20 /

Issued Information / Tender / LBC / Planning / BuildingRegs / ConTract / Construction / As-Built

T

Distribution Electronic/ Paper

Client Coleford Town Council e

Structural Engineer Mann Williams Consulting Civil and Structural Engineers

Main Contractor TBC e

Building Control

Initials O
F


